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In this Network Diagram:

There is a 2-day lead between the completeion of A and beginning of C.
There is a 2-day lag between the completion of B and beginning of D.
There is a start-to-start relationship between E and F.

There is a finish-to-finish relationship between G and H.

All other relationships are finish-to-start.
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